

HS2 FORM TM1

Highway Authority	Solihull Metropolitan Borough Council
Street(s)/USRN(s)	A452 Kenilworth Road/ 35006315
HS2 Consent Reference	THW.AN.SOL.CADENT.0003
Contractor document reference	<i>[insert reference from your organisations Consents Register]</i>
Submission Date (to Highway Authority)	24/01/2019 <i>[complete after HS2 acceptance]</i>
Proposed start date of consent	18/02/2019
Proposed end date of consent	08/05/2020
Consultation end/ requested response date	01/02/2019
Deemed consent date (if required)	N/A

Temporary Interference with the Highway

In accordance with the powers set out in the **High Speed Rail (London - West Midlands) Act 2017**, the Contractor, acting on behalf of and, as agent for the Nominated Undertaker, hereby consults the highway authority and/or requests highway authority consent under Schedule 2, 4 and/or 33 as identified below:

Consultation with the highway authority:	
The temporary interference / works is on a street or location that is listed in Table 3 of Schedule 4 to the Act (Schedule 4 Part 2 paragraph 6)	<input checked="" type="checkbox"/>
Consent of the highway authority:	
The temporary interference / works is on a street or location not listed in Table 3 of Schedule 4 of the Act (Schedule 4 Part 2 paragraph 6)	<input type="checkbox"/>
Trial holes (Schedule 2 only)	<input type="checkbox"/>
Protective provisions (Schedule 33) [mark as appropriate]	
Works to a bridge requiring temporary interference, (Schedule 33 para 6)	<input type="checkbox"/>
Alteration/disturbance to apparatus of the highway authority affixed to or placed under any highway or, access to the apparatus of the Highway Authority, (Schedule 33 Para 9)	<input type="checkbox"/>
Depositing soil or materials or storing plant on the highway (Schedule 33 Para 12)	<input type="checkbox"/>
Erection of scaffolding or screening (or hoarding) in the highway (Schedule 33 Para 12)	<input type="checkbox"/>

Table 1. High level summary (mark as appropriate)		Alteration to apparatus of the highway authority Trial holes	Deposit of material on the highway	Footway Works only	Peak hours	Works to PROW	Give and Take	Contra-flow	Lane Closure	Portable temporary traffic signals (delete as required) 2-way multiphase	Priority working
		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Table 2. Detailed works description, traffic management phasing and intended programme												
Road name	Extent of Temporary Interference	Consent or Consultation	USRN	Grid Ref	EToN reference	TM Phase	TM drawing reference	Description of works	Description of associated traffic management	TM operations hours	Proposed Works Start Date	Estimated Works End Date
Kenilworth Road	Between Marsh Lane and Park Lane	Consultation	35006315	422331, 279517	tba	Phase 1	6200016987-JMS-XX-XX-DR-W-0007	Modifications of an existing field gateway to create a construction access for the diversion of the Austy to Barston Gas Pipeline	Lane closure	09:30 – 15:30 hrs	18/02/2019	08/03/2019
Kenilworth Road	Between Marsh Lane and Park Lane	Consultation	35006315	422331, 279517	tba	Phase 2	6200016987-JMS-XX-XX-DR-W-0008	Use of a recently constructed access for the diversion of the Gas Austy to Barston Pipeline	Warning signage	24hrs	11/03/2019	18/04/2020
Kenilworth Road	Between Marsh Lane and Park Lane	Consultation	35006315	422331, 279517	tba	Phase 3	6200016987-JMS-XX-XX-DR-W-0007	Reinstatement of a temporary construction access created for the diversion of the Austy to Barston Gas Pipeline	Lane closure	09:30 – 15:30 hrs	20/04/2020	08/05/2020

Error! Reference source not found.

Schedule 4 Part 2 paragraph 6 – Temporary Interference

Schedule 33 Part 1, Schedule 2 Part 1


Form TM 1 - PH1-HS2-CL-TEM-000-000001 [Revision Po4]

HS2

Details of pre-application discussions with the Highway Authority and stakeholders	
Date	Details
12/12/2018	Pre-application meeting with Solihull MBC
Click here to enter a date.	

Details of associated consents/approvals
Schedule 4 part 1 THW.AN.SOL.CADENT.0002

Document references and supporting information			
Title	Phase (from Table 2)	eB reference	Version
Draft HS2 Phase One Enabling Works Local Traffic Management Plan HP11 Gas Main diversion, Kenilworth Road, Metropolitan Borough of Solihull	1-3		P03
Cadent Gas HP11: Site Access Assessment Category C Site – Solihull - Nov 2018	1-3		P01
HP11 Traffic Route Overview 6200016987-JMS-XX-XX-DR-W-0003	1-3		P02
HP11. Access Construction TM 6200016987-JMS-XX-XX-DR-W-0007	1, 3		P01
HP11 Access Operation TM 6200016987-JMS-XX-XX-DR-W-0008	2		P01
NRSWA Supervisor and Operative Certificates			
JMS Public Liability Insurance Certificate 2018			

Contractor Signature	
<p>This submission is made by the Contractor on behalf of and as agent for the Nominated Undertaker. HS2 Ltd authorises the contractor to submit the application for consultation or, as required, consent of the highway authority [Contractor must obtain acceptance from HS2 before submitting the form to the highway authority]</p>	
Contractor	J Murphy & Sons 1 Bridge Court, Stonecross Business Park, Golborne, Wigan, WA3 3JD 07702 003896
Contractor Authorised Signatory	 Wayne Fisher

Error! Reference source not found.
Schedule 4 Part 2 paragraph 6 – Temporary Interference
Schedule 33 Part 1, Schedule 2 Part 1
Form TM 1 - PH1-HS2-CL-TEM-000-000001 [Revision Po4]

HS2

Contractor Site Contact Details	<i>[print name, title and contact number or HS2 Helpdesk: 08081434434]</i>
--	--

Highway Authority Response Sheet
To be completed by the Highway Authority and provided as a response to the application


HS2 Consent Reference:	
Street(s):	
Submission Date:	
Response Date:	

Local Highway Authority Response

Highway Authority:	
---------------------------	--

Decision on the application by the highway authority, if consent is required:

Consent granted <input type="checkbox"/>	If consent withheld or consent with comments, state ground(s) below:
Consent granted with comments <input type="checkbox"/>	
Consent withheld <input type="checkbox"/>	
Consultation <input checked="" type="checkbox"/> [Insert comments on consultation]	

Signature:  Date: 28.01.19
Name of highway authority's authorised representative: Lisa Pardy